Nexvora Construct

Palm Grove Villas Daily Progress Report

Palm Grove Villas is at 72% completion. AI analysis indicates current execution is on track with close monitoring needed around procurement and stage handoffs.

Work completed

- Completed concealed electrical conduit checks for Villas 11-14. Plumbing pressure test passed in Block C. Tile samples approved by client.
- Interior rough-in quality checklist updated by Aarav Menon.
- Client-visible progress photos synced to the portal.

Pending work

- Confirm next-stage material delivery slots.
- Close snag list items assigned to subcontractors.
- Validate tomorrow's labor allocation against task plan.

Delays

- No critical delay reported today.

Expenses

- Attached expenses for today total Rs 84,500.
- Labor and material spend remain within active forecast bands.

Material usage

- Cement and steel consumption logged.
- Low-stock checks completed for priority materials.